Haggerty Pointe Storm Sewer Extension

CITY OF

LAFAYETTE

Engineering Department

20 North 6" Street » Lafayette, Indiana 47901-1412

Phone 765-807-1050 « FAX 765-807-1049

CHANGE ORDER #1 (FINAL)

The following change is authorized to the agreement dated, June 16, 2020 for work performed on the

HAGGERTY POINTE STORM SEWER EXTENSION PROJECT:

Description of Reason for Change in Cost
Change Change (+/-)
Item 1: Balancing of quantities Balancing of quantities $9,288.91 -
Contract Amount (Original) S 341,372.00
Previous changes S 0.00
This change S 9,288.91 -
Revised Contract Amount S 332,083.09

Signed: %?g Lhenanl Date:_ 9/17/2020
Jeroty L. Grethard, PE

City Engineer

Signed: Date:

Greg Kuns
F&K Construction

Approved by the Board of Public Works and Safety on the 22" day of September, 2020.

Page 1 of 2




Haggerty Pointe Storm Sewer Extension

ATTEST:

Mindy Miller, 15t Deputy Clerk

Date:

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member
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